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SUBJECT:
Federal Fiscal Year 2003 MAG Federal Funds Interim Closeout and Amendment/Adjustments to the
FY 2003-2007 MAG Transportation Improvement Program and FY 2003 and FY 2004 Unified
Planning Work Programs and Annual Budgets

SUMMARY:  
Annual sub-allocations of Federal Obligation Authority (OA) to the MAG region must be used or they
could be lost. Each year, the process to close out the MAG federally funded program is completed
in three distinct steps. First, the federal funds that have been sub-allocated to the MAG region are
compared with the list of projects programmed in the current year (FY 2002) of the most recent
Transportation Improvement Program (TIP). Second, MAG agencies request the deferral from the
current federal fiscal year (FFY 2003) to the following (FFY 2004), or later, of any projects that are not
likely to be completed through the federal development process in time. Third, projects are identified
that are able to utilize the funds available from the first two phases and from any redistributed OA that
might be made available from federal sources. Last month, the Regional Council approved the
expenditure of $1.99 million in close out funds for PM-10 efficient street sweepers. In this phase of
the closeout process, approximately $13.4 million is available for the close out. Approximately $29.6
million in project requests have been received for the funds available. On May 29, 2003, the
Transportation Review Committee (TRC) recommended approval of the deferral of the 15 projects
requested and recommended 18 projects, totaling $13,400,017, to utilize the majority of the funds
available. Further action is expected next month on contingency projects to utilize any further funds
that might become available during the final close out phase.

PUBLIC INPUT:
The results of the early and mid phase public input meetings for the TIP were presented in the Early
and Mid Phase Reports. Continuous opportunities for public input on the MAG federally funded
program are also available. There was no specific public input at either the May 27, 2003 AQTAC or
the May 29, 2003 TRC meetings.

PROS & CONS:
PROS:  Approval of these recommendations will allow for additional and accelerated transportation
projects to be funded in the MAG region. If all MAG federal funds are obligated on time, redistributed
OA may become available.

CONS:  If the OA is not used by September 30, 2003, the region may not receive any redistributed
OA and may lose the OA that is currently available.

TECHNICAL & POLICY IMPLICATIONS:
TECHNICAL: Action to close out the FFY 2003 MAG federally funded program is needed to ensure



that all MAG federal funds are fully used in a timely and equitable manner.

POLICY:  Previously adopted MAG policies on the allocation of uncommitted and redistributed federal
funds to projects have been followed.

ACTION NEEDED:
Recommend approving the interim closeout of Federal FY 2003, as recommended by the
Transportation Review Committee at their May 29, 2003, meeting as follows: (1) Defer the projects
listed in Table One; (2) Add new projects, or advance from a future year, or allocate additional funds
to, the projects listed in Table Two; (3) Amend the FY 2003 and FY 2004 MAG Unified Planning Work
Programs and Annual Budgets to include the additional funds for the Bicycle Education Workshop,
the Pedestrian Design Program, the Williams Gateway Airport Freeway - Corridor Study and the
Evaluation of ITS Applications for Elderly Mobility as shown in Table Three; and (4) Authorize an
amendment/administrative adjustment to the FY 2003-2007 MAG Transportation Improvement
Program to include the necessary projects in FY 2003.

PRIOR COMMITTEE ACTIONS:
Transportation Review Committee: On May 29, 2003, the TRC reviewed the projects requested to be
deferred from FFY 2003 to FFY 2004 or later and recommended, by a vote of sixteen yes and one
no (italics), that the following projects should be allowed to utilize the FFY 2003 Close Out funds:  (1)
All eight priority one projects (not including light rail) ($2.15 million, STP-MAG and $1.70 million,
CMAQ); (2) The light rail project ($3.7 million, CMAQ); (3) All three remaining priority two projects
($1.32 million, CMAQ); and (4) Six priority three projects ($515,000, STP-MAG and $4.02 million,
CMAQ). In addition, the TRC recommended the approval of the necessary Transportation
Improvement Program and Unified Planning Work Program amendments or adjustments to
accomplish the above.

MEMBERS ATTENDING:

Scottsdale: Jan Dolan, Chair
Phoenix: Jack Tevlin, Vice Chair
ADOT: Dan Lance
Avondale: Dave Fitzhugh
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* Fountain Hills: Tom Ward  
* Gila Bend: David Evertsen

Gilbert: Tami Ryall
Glendale: Jim Book
Goodyear: Grant Anderson

* Guadalupe, Antonio Figueroa 
* Litchfield Park: Mike Cartsonis

Maricopa County: Tom Buick
Mesa: Jim Huling for Jeff Martin
Paradise Valley: Robert M. Cicarelli
Peoria: David Moody
RPTA: Ken Driggs
Surprise: Scott Phillips
Tempe: John Osgood for Mary O’Connor

* Wickenburg: Shane Dille 

EX-OFFICIO MEMBERS ATTENDING:

* Regional Bicycle Task Force: Pat McDermott,
  Chandler

* Street Committee: Don Herp, Phoenix
ITS Committee: Jim Book

Pedestrian Working Group: Eric Iwersen for
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  Transportation

* Telecommunications Advisory Group:

* Those members neither present nor represented by proxy.
# Attended by video-conference or by telephone conference call.
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TABLE 1 - PROJECTS REQUESTED TO BE DEFERRED
FROM FY 2003 TO FY 2004 OR LATER

AGENCY ID# LOCATION & DESCRIPTION  COMMENTS  FED. COST

Chandler CHN03-
107

Ryan Rd: Arizona Ave to
Consolidated Canal, Pave dirt road

Facility changed from Appleby Rd
to Ryan Rd. Defer to 2004 $162,000

Chandler CHN03-
108

Arizona Ave: Elliot Rd to Chandler
Blvd, fibre optic comms system Defer to 2004 $235,750

Chandler CHN02-0
12

Consolidated Canal: Ryan Rd to
Riggs Rd, multi-use path Defer to 2004 $707,250

Gilbert GLB01-
002R

Consolidated Canal (Heritage Trail):
Warner Rd to Freestone Park;
Multi-use path

Defer to 2004 $377,800

Glendale GLN01-
001C

Bell Rd: 51st Ave to 83rd Ave, 
signal system (Phase 2) Defer to 2004 $665,000

Goodyear GDY03-
102

MC-85: Estrella Pkwy to Litchfield
Rd, Add bike lane Defer to 2004 $252,000

Goodyear GDY01-
101C

Rainbow Valley Rd: Riggs Rd to
Hunt Hwy, Pave dirt road (phase I) Defer to 2006 $80,000

Maricopa
County

MMA04-
212 PM-10 Roads - Various locations Agency will obligate $2,724,000

this year. Defer rest to FY 2004 $930,000

Mesa MES03-
121C

Broadway Rd: Center to Recker Rd;
Traffic control system

Agency will obligate $280,000
this year. Defer rest to FY 2005 $1,270,000

Mesa MES01-
917R

Stapley Dr: Baseline to McKellips;
Traffic control system Defer to 2004 $339,480

Mesa MES02-
006

Consolidated Canal: Lindsay Rd to
Baseline Rd; Multi-use path Defer to 2004 $447,925

Mesa MES03-
124

Various locations, Pave dirt roads
(phase 1) Defer to 2004 $500,000

Peoria PEO03-
101

Carefree Hwy: Lake Pleasant to
Beardsley Canal, Pave dirt road Defer to 2004 $845,000

Phoenix PHX01-
014CR

Maryland Ave at I-17: Bicycle
overpass Defer to 2004 $2,546,100

Tempe TMP03-
101

Perry Ln: University Dr to Rio
Salado Pkwy, Pave dirt road Defer to 2004 $450,000

TOTAL OF PROJECTS REQUESTED FOR DEFERRAL $9,808,305



TABLE 2 - FFY 2003 CLOSE OUT PROJECTS - TRC RECOMMENDATIONS (as at 5/29/03)

AGENCY PROJECT TYPE AMOUNT ER/CE CMS

PRIORITY 1 PROJECTS

ADOT Regionwide: Quiet pavement program; advance funds from 2004 STP-MAG $400,000 n/a 38.15

Avondale Various Locations: Las Ligas sidewalks and dirt roads; Construct CMAQ $717,073 711 46.83

Goodyear GDY07-304: Yuma Rd at Bullard Wash: Advance design phase STP-MAG $150,000 n/a 25.30

MAG MAG07-306: Pedestrian Design Assistance; Advance project CMAQ $200,000 910,591 n/a

MAG MAG07-301: Regionwide; Bicycle education and promotion CMAQ $125,000 707,125 n/a

Maricopa
County

MMA07-302RX: Gilbert Rd: McDowell Rd/Gilbert Rd; Repayment of
roadway advance constructed in FY 2003 STP-MAG $1,600,000 n/a 42.56

Paradise Vly PVY06-201: Lincoln Dr multi -use path; Advance design phase CMAQ $100,000 108,395 41.43

Phoenix PHX07-312: 43rd/Peoria; Multi-use underpass; Advance repayment CMAQ $560,000 157,509 63.39

Valley Metro RPT06-224TR: Light Rail: Final Design *** Partial Priority 2 Project *** CMAQ $3,700,000 74,750 n/a

PRIORITY 2 PROJECTS

Chandler CHN07-302: Dobson at Warner; Dual left turn lanes CMAQ $612,900 3,472,016 60.00

Chandler CHN07-303: Western Canal multi-use path; Advance design phase CMAQ $254,044 595,095 59.93

Peoria PEO02-005C: New River Rd: Northern to Peoria; multi-use path CMAQ $450,000 806,116 n/a

PRIORITY 3 PROJECTS

ADOT US-60 (Superstition) at Country Club Way: Multi-use bridge CMAQ $1,250,000 255,806 n/a

Glendale Cardinal/Coyote Complex: 4 ITS trailers for area traffic control CMAQ $340,000 47,506 47.07

Glendale Cardinal/Coyote Complex: Design area traffic management project CMAQ $190,000 47,443 54.73

MAG Evaluation of ITS Applications for Elderly Mobility STP-MAG $15,000 n/a n/a



TABLE 2 - FFY 2003 CLOSE OUT PROJECTS - TRC RECOMMENDATIONS (as at 5/29/03)

AGENCY PROJECT TYPE AMOUNT ER/CE CMS

Mesa Williams Gateway Airport Freeway - Corridor Study STP-MAG $500,000 n/a n/a

Phoenix PHX03-206, 04-213: Central Phoenix fibre-optic backbone CMAQ $2,236,000 25,681 n/a

TOTAL OF STP-MAG REQUESTED PROJECTS STP-MAG $2,665,000

TOTAL OF CMAQ REQUESTED PROJECTS CMAQ $10,735,017

TOTAL OF ALL REQUESTED PROJECTS $13,400,017

TABLE 3 - FFY 2003 CLOSE OUT PROJECTS - PROJECTS THAT REQUIRE AMENDMENT S TO
THE FY 2003 AND FY 2004 UNIFIED PLANNING WORK PROGRAMS AND ANNUAL BUDGETS (as at 5/29/03)

AGENCY PROJECT TYPE AMOUNT ER/CE CMS

MAG MAG07-306: Pedestrian Design Assistance; Advance project CMAQ $200,000 910,591 n/a

MAG MAG07-301: Regionwide; Bicycle education and promotion CMAQ $125,000 707,125 n/a

MAG Evaluation of ITS Applications for Elderly Mobility STP-MAG $15,000 n/a n/a

MAG Williams Gateway Airport Freeway - Corridor Study STP-MAG $500,000 n/a n/a

TOTAL OF PROJECTS BEING ADDED TO THE FY 2003 & FY 2004 UPWPs $840,000


